

INITIAL PROJECT PLANNING

Project: Auto Ticket Classification using Flow Designer

Date	29 September 2026	Team ID	SWTID-2026-1551	Maximum Marks	5 Marks
Project Name	Auto Ticket Classification using Flow Designer	Technology	Flow Designer / Workflow Automation	Domain	IT Service Management

Product Backlog, Sprint Schedule, and Estimation

The backlog below follows the supplied project-planning template and is customized for automatic ticket classification, routing, notification, and monitoring using Flow Designer.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task Story	Points	Priority	Team Members	Start Date	Sprint End Date
Sprint-1	Ticket Intake	USN-1	As a user, I can submit a support ticket with a short description, category details, and required information.	3	High	Rohini	01-Oct-2026	07-Oct-2026
Sprint-1	Ticket Intake	USN-2	As a system, I can capture and store newly created tickets with a unique ticket number.	2	High	Rohini	01-Oct-2026	07-Oct-2026
Sprint-1	Flow Configuration	USN-3	As an administrator, I can create a Flow Designer flow that starts automatically when a new ticket is created.	3	High	Rohini	01-Oct-2026	07-Oct-2026
Sprint-2	Auto Classification	USN-4	As a system, I can classify incoming tickets into predefined categories based on ticket information.	5	High	Rohini	08-Oct-2026	14-Oct-2026
Sprint-2	Auto Classification	USN-5	As a system, I can assign a suitable priority to a ticket using configured classification rules.	3	High	Thamarai selvi	08-Oct-2026	14-Oct-2026
Sprint-2	Assignment & Routing	USN-6	As a system, I can automatically route a classified ticket to the appropriate support group or assignment team.	3	High	Thamarai selvi	08-Oct-2026	14-Oct-2026
Sprint-3	Notifications	USN-7	As a support agent, I receive a notification when a ticket is automatically classified and assigned.	2	Medium	Thamarai selvi	15-Oct-2026	21-Oct-2026

Sprint-3	Exception Handling	USN-8	As a system, I can send unclear or unmatched tickets to a manual-review queue instead of assigning them incorrectly.	3	High	Bhuvaneshwari	15-Oct-2026	21-Oct-2026
Sprint-3	Testing & Reporting	USN-9	As an administrator, I can view classification results and basic flow execution details for monitoring.	3	Medium	Bhuvaneshwari	15-Oct-2026	21-Oct-2026
Sprint-4	Optimization	USN-10	As an administrator, I can update classification rules and routing conditions without redesigning the complete process.	3	Medium	Bhuvaneshwari	22-Oct-2026	28-Oct-2026
Sprint-4	Final Validation	USN-11	As a project team, we can test end-to-end ticket creation, classification, routing, notification, and exception handling.	5	High	Bhuvaneshwari	22-Oct-2026	28-Oct-2026

Expected Outcome: New support tickets are automatically processed through Flow Designer, classified using configured rules, assigned to the relevant support group, and notified to agents. Tickets that cannot be confidently classified are routed for manual review.